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Ms. Alexandra K. Smith, Program Manager
Nuclear Waste Program
Washington State Department of Ecology
3 100 Port of Benton Boulevard
Richland, Washington 99354

Dear Ms. Smith:

REQUEST FOR EXTENSION FOR COMMENT RESPONSE AND PLAN FOR DOCUMENT
UPDATE: PROPOSED PLAN FOR REMEDIATION OF THE I100-NR-1I AND I100-NR-2
OPERABLE UNITS, DOE/RL-2012-68, DRAFT A; REMEDIAL INVESTIGATION/
FEASIBILITY STUDY FOR THE 100-NR-1I AND 100-NR-2 OPERABLE UNITS,
DOE/RL-2012-15, DRAFT A

References: (1) Ecology ltr. to R. J. Corey, RL from N. M. Menard, "Re: Department of
Ecology's Additional Extension for Comment Response and Plan for Document
Update on the Proposed Plan for the Remediation of the 1 00-NR- 1 and
I100-NR-2 Operable Units, DOE/RL-2012-68, Draft A and Remedial
Investigation/Feasibility Study for the 1 O0-NR- 1 and the 1 00-NR-2 Operable
Units, DOE/RL-2012-15, Draft A," 16-NWP-06 1, dtd. March 3 1,
2016.

(2) Ecology ltr. to J. A. Dowell, RL from N. M. Menard, "Re: Remedial
Investigation/Feasibil ity Study for the 1 00-NR- 1 and 1 00-NR-2 Operable Units,
DOE/RL-2012-15, Draft A," 13 -NWP- 107, dtd. October 2, 2013.

In accordance with Section 9.2 of the Hanford Federal Facility Agreement and Consent
Order (Tni-Party Agreement), 89-10, Revision 8, the U.S. Department of Energy Richland
Operations Office (RL) is required to either update the document and/or respond to comments
within 60 days of receipt of the comments in Reference (2). Due to competing priorities at RL
and the Washington State Department of Ecology (Ecology), including work on the 1 00-DH and
1 00-BC Remedial Investigation/Feasibility Study documents, comment resolution will not be
completed by September 30, 2016, as previously planned. Therefore, RL is requesting an
additional 6 month extension from the current date of September 30, 2016, in Reference (1) for
the comment response and disposition process to be completed for the Remedial Investigation/
Feasibility Study Report. This will extend the comment responses and document updates to
March 3 1, 2017.
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RL will continue to meet with Ecology staff as resolutions are prepared for these remaining
comments and document updates are ready for review. This extension request has been
discussed with Alicia Boyd of your staff.

Please advise RL if there are any concerns with this request for extension.

If you have any questions, please contact me, or your staff may contact, Mike Cline, of my staff,
on (509) 376-6070.

Sincerely,

Ray J. orey, Assi ta Manager
AMRP:GLS for the River and Plateau

cc: G. Bohnee, NPT
J. V. Borghese, CHPRC
A. L. Boyd, Ecology
R. Buck, Wanapum
P. A. Burke, CHPRC
R. E. Day, CHPRC

W. R. Faught, CHPRC
D. A. Faulk, EPA
S. Hudson, HAB
R. Jim, YN
N. M. Menard, Ecology
K. Niles, ODOE
C. P. Noonan, MSA
R. E. Piippo, MSA
D. Rowland, YN
R. Skeen, CTUJR
M. J. Turner, MSA
Administrative Record (1 00-NR- I and 1 00-NR-2)
Environmental Portal


